SAS Superstructure Run date 20-Nov-14
Location: 04-SF-80-13.2/13.9 Time 5:58 PM

Client Name: CalTrans

aftrans
Daily Diary Report by Bid Item

Contract No.:  04-0120F4

Diary #: 023 Const Calendar Day: 189 Date: 16-Mar-2010 Tuesday 04-0120F4

04-SF-80-13.2/13.9

Inspector Name: Modanlou, Masoud Title: Transportation Engineer Self-Anchored
Inspection Type: Intermittent Suspension Bridge
Shift Hours: 07:00am  05:30 pm Break: Over Time: 02:00
Federal ID:
Location:
Reviewer:  Klebanov, Gilel Approved Date: 07-Apr-10 Status: Approved
Weather
Temperature 7 AM 12 PM 4PM
Precipitation Condition

Working Day If no, explain:

Diary: Dispute
General Comments —~
Some ABF’s ironworkers, surveyors hours and OT may not carried by myself, other CT inspectors may
have captured these operation, location, and hours including overtime.
04-0120F4 Bid Item: 056 X-L02-CBM.056 E-W Line Cross Over Lift 02 Cross Beam

AMERICAN BRIDGE/FLUOR, A JV
Labor

Trade Class Name RTHrs OTHrs DTHrs Total Remarks Dispute

Contractor:  AMERICAN BRIDGE/FLUOR, A JV

Ironworker INM MICHAEL MADAY 0.00 0.00 000  0.00 []
Ironworker INM AARON KENT 8.00 2.00 200 12.00 []
Ironworker INM AUGIE SOLIS 8.00 2.00 200 12.00 []
Ironworker INM BARRY ROTHMAN 8.00 2.00 200 12.00 []
Ironworker INM KEVIN RATCLIFF 8.00 2.00 200 12.00 []
Ironworker INM ENRIQUE ROBLES 8.00 2.00 200 12.00 []
Jim Ga 8.00 2.00 200 12.00 []
Ironworker FOR CARLOS VALVERDE 800 0.00 000 800 []
Ironworker APP RYAN EVANCHIK 800 0.00 000 800 []
Ironworker APP TODD JACKSON 8.00 2.00 200 12.00 []
Ironworker APP CASEY LUX 0.00 0.00 000 0.00 []
Ironworker INM STANLEY DALIE 8.00 2.00 0.00 10.00 []
Ironworker INM ROBERT RUSSELL 0.00 0.00 000 0.00 []
Ironworker FOR JAMES STURGEON 0.00 0.00 000  0.00 []
Ironworker INM HAYES BATISTE 0.00 0.00 000 0.00 []
Ironworker INM JOSUE GALVAN 800 0.00 000 800 []
Ironworker INM GABRIEL RIOS 800 0.00 000 800 []
Ironworker FOR EDWARD MEYER 8.00 2.00 0.00 10.00 []
Ironworker APP CHRISTOPHER BISKNER 8.00 2.00 0.00 10.00 []
Ironworker INM JERRY KUBALA 8.00 2.00 0.00 10.00 []
Ironworker APP MATTHEW COCHRAN 8.00 2.00 0.00 10.00 []
Ironworker INM ROBERTO HERNENDEZ 800 0.00 000 800 []

Di ary: Dispute

Work description. 056  X-LO2-CBM.056
[]
1- Removal of crossbeam gantry’s short columns and bracings, These columns and bracing were in
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Daily Diary Report by Bid Item
Job Name: 04-0120F4 Inspector Name: Modanlou, Masoud Diary #: 023 Date: 16-Mar-2010 Tuesday

conflict with welding shelter installed for welding OBG 2E and OBG 3E upper skin plate.

2— Pulling back L4AW cradle with gantry and pushing frame to truss PP — W10.

3- Re-installing gantry’s short columns and bracing using hydraulic crane sitting on top of E-line OBG.
4— Pulling back again the L4W cradle, crossbeam gantry and pushing frame to truss PP- W 31.

5- Removing strand jacks and strand jacks’ sliding frame off the crossbeam gantry using Shear Leg
crane.

6- Removing the spread frame from Shear Leg crane and releasing the shear Leg’s main rigging cables
for removal of L4W cradle and crossbeam gantry off the W line truss.

7- Pre-assembling welders’ platforms for OBG 3E and OBG 4E.
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